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Chapter 9 Implementation Plan 

! 9 . 1  I N T R O D U C T I O N  

! 
! 

The objective of th is  chapter  is to examine the financial implementation of proposed 

improvements  a t  the  Safford Regional Airport. 

9 . 2  C A P I T A L  I M P R O V E M E N T  P R O G R A M  

I 
I 
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Table  9-1 summar izes  the 20-year airport capital improvement program (CIP) for 

Safford. These projects are derived from the preferred development plan selected and  

documented  earlier in Chapter  5. Preliminary cost estimates,  in 1999 dollars, have been 

prepared  for each project (including 10 to 20 percent for engineering and contingencies). 

As shown,  the  20-year  CIP totals $7.1 million. 

Projects have been scheduled according to anticipated demand and allocated to one of 

three phases  dur ing  the twenty-year p lanning  period -- two five-year phases  and one ten- 

year  phase .  Phase  I projects are outlined on an  annua l  basis through 2005, while Phase 

II a n d  Phase  III projects are only identified by phase  and listed by anticipated order of 

priority. ]!l~hibit 9-1 i l lustrates the three-phase development program of the preferred 

development al ternative (identified earlier in Chapter  5). Phase I projects, i l lustrated in  

red, represent  the  Airport's highest  priorities such  as  relocated Taxiway D, helicopter 

parking,  and  the  new airport access road. Phase  II projects, such as the new terminal  

bui lding and  addit ional  helicopter parking, are color-coded green. Blue identifies Phase  

III development  -- the  last  phase  of the mas te r  p lanning  window. Following Table 9-1 and  

Exhibit  9-1, a brief narrat ive description of each project is provided. 

Additional projects excluded from the 20-year p lanning period, but  addressed in the 20- 

to 50-year outlook, include aircraft apron expansion,  additional hangar  development, 

auto  park ing  expansion,  and Runway 8-26 relocation and extension to accommodate 

u l t imate  airspace,  separat ion and aircraft operation needs anticipated. For illustrative 

purposes ,  these  projects are included on Exhibit 9-1 in purple. However, the runway  

relocation and  extension are excluded from this  drawing for simplicity (see Exhibit 5-4, 

Chapter  5 for an  illustration). ~Beyond 2020" apron, hangar, and auto parking 
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deve lopmen t  projects  are  identif ied to a c c o m m o d a t e  po ten t ia l  d e m a n d  b e y o n d  the  m a s t e r  

p l ann ing  window's  20-year  forecasts .  

Table 9- I 
Capital Improvement  Program 

Project Cost  
PHASE I (1998-2005)  

1999 
2000 
2000 
2001 
2001 
2002 
2002 
2002 
2003 
2003 
2003 
2003 
2004 
2005 

Pavement Preservation Project 
Relocate Taxiway D 
Replace FBO Hangar 
Relocate Airport Access Road 
New PAPIs on Both Runways 
Land Acquisition 
Construct  West End of Taxiway E 
Upgrade Airfield Signage and Lighting 
Construct  Stage I of Hangar Area Taxilanes 
Construct  Six New Hangars 
Terminal Building Study/Design 
Construct  Stage I of Helicopter Parking (3 spaces) 
Pavement Preservation Project 
Utility Improvements/Fire Protection (12" water line) 

Subtotal  
BLUE II 12006-2010)  

Remove Office Building West of Terminal Building 
New Terminal Building 
Master Plan Update (2006) 
Replace Beacon 
Construct  East End of Taxiway E 
Construct  Stage II of Helicopter Parking (3 spaces) 
Pavement Preservation Project (2009} 
Construct  One New Hangar 
Water Storage Tanks 

Subtotal  
PHASE III ( 2011 -2020 )  

Construct  Stage II of Hangar Area Taxilanes 
Master Plan Update (2012) 
Pavement Preservation Project (2014) 
Construct  Two New Hangars 
Construct  Stage Ill of Helicopter Parking (6 spaces) 
Master Plan Update 
Pavement Preservation Project (2019) 

Subtotal  
Total 20-Year ClP 

(see note) 
270,000 
194,500 
210,000 

58,000 
1,000,000 

73,340 
540,0O0 
155,500 
228,600 
110,000 
457,500 
300,000 
420,000 

$4,017,440 

15,000 
300,000 

80,000 
20,000 

119,660 
457,500 
300,000 

38,100 
TBD 

$1,330,260 

30,000 
80 000 

300 000 
7 6 2 0 0  

885 000 
8 0 0 0 0  

300000  
$1,751 200 

$ 7 , 0 9 8  9 0 0  

Note: Figures are rounded. Costs are in 1999 dollars. Funding for 1999 project has already been committed ($240,000 
total} and, thus, is excluded from total for future funding. TBD = To Be Determined. 
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Safford Regional Airport Master Plan Update 

9 . 2 . 1  P h a s e  I D e v e l o p m e n t  

Following is a detailed description of each project in the Phase I (CulTent-2005) 

development period. The year each project is proposed for development is also included 

in this Phase. 

1 9 9 9  - P a v e m e n t  P r e s e r v a t i o n  Projec t  (Funds Alreadzl Committed] 

This project consists  of a pavement  preservation effort identified as coal tar. Coal tar 

will be u sed  on Runway 12-30, Taxiways A and  B, and the apron area. In addition, 

Runway 12-30 will be re-striped for its non-precision ins t rument  approach capability. 

Funds  totaling $230,000 have already been commi t t ed /p rog rammed  for this project. 

2 0 0 0  - R e l o c a t e  T a x i w a y  D $ 2 7 0 , 0 0 0  

Existing Taxiway D, parallel taxiway for west end  of Runway 8-26, is located farther 

south of Runway 8-26 than  Taxiway C which is the parallel taxiway for the east end 

of Runway 8-26. This relocation will also serve the future apron expansion area 

beyond the p lanning  period. 

2 0 0 0  - R e p l a c e  FBO H a n g a r  $ 1 9 4 , 5 0 0  

This project inc ludes  a 7,S00-square foot pre-engineered metal hangar with utility 

connections.  This hangar  would accommodate  aircraft maintenance and storage 

space, FBO office space, and  equipment  storage. This structure would replace the 

existing 4800-square  foot FBO hangar  on lease lot H-1 that  is in poor condition. 

2 0 0 0  - R e l o c a t e  A irpor t  A c c e s s  R o a d  $ 2 1 0 , 0 0 0  

The primary airport access road runs  between the helicopter operations area and 

landside development  west  of the tern-Knal area. This project will relocate the primary 

access to run  more  nor th-south  into the airport. 

2 0 0 1  - N e w  PAPIs o n  b o t h  R u n w a y s  $ 5 8 , 0 0 0  

Both Runways  12-30 and 8-26 require the installation of new PAPI's. Runway 12-30's 

existing visual approach slope indicators (VASI's) are outdated and in poor condition. 

Although Runway 8-26 has  precision approach pa th  indicators (PAPI's), they are also 

outdated and  should  be upgraded. 
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2 0 0 2  - Land A c q u i s i t i o n  $ 1 , 0 0 0 , 0 0 0  

Land acquis i t ion is required off the ends  of both runways .  R u n w a y  8-26 requires  

acquisi t ion of all  area off Runway 26 end in fee simple to accommoda te  the 

required object free area  (OFA). The City plans  to p u r c h a s e  a large parcel  

consis t ing of approximately 152 acres off Runway 8 end to accommoda te  the  

exist ing OFA as well as ul t imate development p lans  (beyond 2020) to extend 

Runway  8-26 (see Chapter  5, Section 5.4). Further,  a large t r i angu l a r  parcel  of 

approximately  120 acres is also proposed for acquisit ion to accommoda te  u l t imate  

development  p lans  and  prevent encroachment ,  such  as  res ident ia l  development,  

along the souther ly  boundary  of the airport. Acquisition of these  large parcels  will 

also ensure  t ha t  land sur rounding  the runway extens ion a n d  the  souther ly  

portion of the  airport is reserved for other aviat ion development  and  

commerc ia l / indus t r i a l  development. Further,  the potential  acquis i t ion  of a 640- 

acre Sta te-owned parcel is under  consideration to protect  for the  wes t e rnmos t  par t  

of the  proposed Runway 8-26 extension and  other u l t imate  deve lopment  p lans  for 

the  airport  (see Chapter  5, Section 5.4). Runway 12-30 requi res  the  acquis i t ion of 

8.3 acres of addi t ional  avigation easement.  The total cost of th i s  project  is based  

on a pre l iminary  est imate for appraisals ,  adminis t ra t ion of the  acquis i t ions ,  and  

the es t imated  pu rchase  price of the  property. 

2 0 0 2  - C o n s t r u c t  W e s t  E n d  o f  Tax iway  E $ 7 3 , 3 4 0  

Taxiway E is proposed for construction to serve the future expans ion  of the  hanga r  

development area. The west  end of Taxiway E will provide access from the aircraft 

apron to the  proposed two-way taxilane in the hangar  development area. The west  

end consists  of a 673-foot by 35-foot area. This area previously accommodated  a 

taxilane which was abandoned, so there are some remaining pieces of pavement.  

However, the pavement  has  significantly deteriorated and  is u n u s a b l e  for the future 

Taxiway E development. The east end of Taxiway E is proposed for construct ion in 

Phase II of the  p lanning  period. 
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Safford Regional Airport Master Plan Update 

2 0 0 2  - Upgrade Airfield Si~na~e & Lighting $ 5 4 0 , 0 0 0  

This project will bring the airport's signage up to cur rent  FAA standards.  Airport 

signage will include runway and taxiway directional signs. In addition, the airfield's 

lighting system will also be upgraded to include replacing direct-buried lines with 

conduit. 

2 0 0 3  - C o n s t r u c t  Stage I o f  Hangar Area Tax i lanes  $ 1 5 5 , 5 0 0  

Access is needed to the proposed hangar development  for 2003. This requires two- 

way taxilanes running  north-south and east-west to serve the proposed hangar  

development. The two-way taxilanes will consist of two 25-foot width lanes to 

accommodate  Design Group I aircraft which are proposed to occupy the hangar  

development jus t  south of and parallel to the Design Group II hangars  along Taxiway 

E. 

2 0 0 3  - C o n s t r u c t  S i x  New Hangars $ 2 2 8 , 6 0 0  

Six new hangars  are needed in Phase I of the  20-year p lanning period to 

accommodate  the forecast based aircraft. For p lanning  purposes ,  these  hangars  are 

est imated to be 1500 s.f. each at a cost of $20 per  square  foot plus engineering and 

construction administration costs. 

2 0 0 3  - T e r m i n a l  Bui lding S t u d y / D e s i g n  $ 1 1 0 , 0 0 0  

To address  the needs  of the general aviation communi ty ,  a new terminal  building is 

proposed. However, details of these needs will be addressed  in this Terminal Building 

Study and  Design. 

2 0 0 3  - C o n s t r u c t  Stage  I o f  Hel icopter  Parking (3 s p a c e s )  $ 4 5 7 , 5 0 0  

This project includes the construction of three helicopter parking spaces (including 

lighting) adjacent to the helicopter pad, southwest  of the  terminal  area. This 

helicopter parking area will replace the current use  of the  aircraft apron area on the 

nor th  side of the terminal area. 
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2 0 0 4  - Pavement  Preservat ion  Project  $ 3 0 0 , 0 0 0  

Airport-wide pavement  preservat ion is necessary  as par t  of an  effective pavement 

maintenance program. Pavement  preservation in the CIP is proposed every five years 

throughout  the p lanning period. 

2 0 0 5  - Util ity I m p r o v e m e n t s  $ 4 2 0 , 0 0 0  

This project is identified to provide uti l i ty and  fire protection improvements.  Utility 

improvements are proposed to suppor t  existing and future tei-i~-dnal and hangar  

development to include br inging the airport to fire protection code s tandards.  

9 . 2 . 2  P h a s e  II D e v e l o p m e n t  

Following is a detailed descript ion 

development period. 

of each project in the Phase  II (2006-2010) 

Remove  Office Bui lding West  o f  Termina l  $ 1 5 , 0 0 0  

The FBO is currently us ing  the building to the west of the airport for additional 

administrative and storage space: However, th is  building (previously a home) is in 

poor condition. Once removed, th i s  a rea  will allow room for the proposed new 

terminal building. 

New Terminal  Bui ld ing $ 3 0 0 , 0 0 0  

The existing terminal bui lding is approximately 1,100 square feet. Based on the 

findings of the tenxfinal bui lding s tudy  and  design proposed earlier in Phase II, the 

construction of a new terminal  bui lding is anticipated. Preliminary needs  have been 

defined as 2,640 square feet for an  approximate cost of $300,000. 

Master Plan Update $ 80~000 

The Safford Regional Airport Master  Plan will likely require an  upda te  in Phase II of 

the planning period. The upda te  should  include a review of the  existing conditions, 

aviation demand forecasts, a n d  development alternatives (related to any changes in 

demand). Necessary ad ju s tmen t s  to the  future capital development program should 

also be determined. 
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Replace Beacon $ 20,000 
The existing rotating beacon at the airport is in poor condition and will require 

replacement early in Phase II of the planning period. 

Construct East End of Taxiway E $ 119,660 

This project consists  of construct ing the remainder  of Taxiway E to serve the future 

hangar development  area  -- similar to the Taxiway E project in Phase I. 

Construct Stage II o f  Helicopter Parking (3 spaces) $ 457,500 

This project inc ludes  the  development  of three additional helicopter parking spaces 

(including lighting) to br ing total helicopter parking to six spaces in Phase II. 

Pavement Preservation Project (2009) $ 300,000 

Airport-wide pavement  preservation is necessary as part  of an effective pavement 

maintenance program. Pavement  preservation in the  CIP is proposed every five years 

throughout the  p lanning  period. 

Construct One New Hangar $ 38,100 

This project consists  of construct ing one additional hangar  to meet  the based aircraft 

storage d e m a n d  in Phase II of the planning period. For planning purposes, the 

hangar size is es t imated  at 1500 square feet at a cost of $20 per square foot plus 

engineering a n d  construct ion administrat ion costs. 

Water Storage Tanks To Be Determined 

This project consists  of the  installation of water storage tanks  for the airport. 

Specifics of this  project have not  been determined. 

9 . 2 . 3  P h a s e  III D e v e l o p m e n t  

Following is a detailed description of each 

development period. 

project in the Phase III (2011-2020) 

Construct Stage II of  Hangar Area Taxilanes $ 30,000 

Phase II of the  hanga r  area taxflane project, as described earlier, will complete the 

aircraft access improvements  needed  to support  the proposed hangar  development. 
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Master Plan Update $ 80,000 

The Safford Regional Airport Master Plan will require another update in Phase III of 

the planning period. Similar to the Phase II update, a review of the existing 

conditions, aviation demand forecasts, and development alternatives (related to any 

changes in demand) should be conducted. Necessary adjustments to the future 

capital development program should also be determined. 

Pavement Preservation Project (2014) $ 300,000 

Airport-wide pavement preservation is necessary as part of an effective pavement 

maintenance program. Pavement preservation in the CIP is proposed every five years 

throughout the planning period. 

Construct Two New Hangars $ 76,200 

This project consists of constructing two additional hangars to meet the based 

aircraft storage demand in Phase Ill of the planning period. For planning purposes, 

the hangar  size is estimated at 1500 square feet at a cost of $20 per square foot plus 

engineering and construction administration costs. 

Construct Stage HI of Helicopter Parking (6 spaces) $ 885,000 

This project concludes the helicopter parking development for the planning period 

with six additional parking spaces (including lighting) to bring the total to 12 in the 

helicopter operations area. 

Master Plan Update (2018) $ 80,000 

The Safford Regional Airport Master Plan will require a second update  in Phase 11-i of 

the planning period. The update should include a review of the existing conditions, 

aviation demand forecasts, and development alternatives (related to any changes in 

demand). Necessary adjustments to the future capital development program should 

also be determined. 

Pavement Preservation Project (2019) $ 300,000 

Airport-wide pavement preservation is necessary as part of an effective pavement 

maintenance program. Pavement preservation in the CIP is proposed every five years 

throughout the planning period. 

Chapter 9 -Page 8 



I 
Safford Regional Airport Master Plan Update 

I 9 .3  FINANCIAL ANALYSIS 
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The overall financial ability of Safford was reviewed relative to future capital expenditures 

required for the  proposed projects. In addition to the earlier identification of capital 

outlays, airport revenues  and  expenses were projected through the end of the planning 

period. These projections were based on the  historical revenue and expense figures 

provided by the  City of Safford and  the Safford Airport Authority. 

9 . 3 . 1  R e v e n u e s  

Local operat ing revenues  for Safford Regional Airport include airport leases, tiedown fees, 

fuel sales, and  other  miscel laneous revenues (i.e. airshow). Airport leases contribute 45 

percent of the  total airport revenues. Revenue projections for the master  planning period 

are based on a conservative 1.5 percent annua l  growth rate (beginning in 2000) plus 

est imated lease revenues  for new hangar  development.  

9 . 3 . 2  E x p e n s e s  

Airport expenses  include main tenance  and  operating, 

contracts), equipment ,  and  o ther /misce l laneous  expenses. 

projected us ing  a 1.0 percent  increase annually. 

administrative (including 

Operating expenses are 

9 . 3 . 3  C a s h  F l o w  

Table 9-2 outl ines the  est imated cash flow by phase  at Safford Regional Airport through 

the p lanning  period. As shown, the  airport operates and will continue to operate at a 

deficit -- the  City of Safford subsidizes the shortfall. The projections presented translate 

to an average annua l  deficit of $65,900. Since Phase II only covers five years, compared 

to seven in Phase  I and  ten in Phase III, revenues  and expenses presented are lower for 

that  phase.  
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Table 9-2 
Historical and Projected Cash Flow Summary 

Year Total Revenues Total Expenses Net Cash Flow 

. Historical (1998) 28,710 93,692 ($ 64,982) 

! 
! 

Phase I (1999-2005) 

Phase II (2006-2010) 

Phase III (2011- 2020) 

Total 

219,294 

188,091 

436,095 

843,480 

675,851 

512,399 

1,104,543 

2,292,792 

($ 456,557) 

($ 324,308) 

($ 668,448) 

($1,449,312) 
Notes: Historical figures (1998) are estimated using information provided by City of Safford and Safford Airport Authority. 
Revenue and Expense projections through 2020 are in 1999 dollars. 

9 . 3 . 4  F u n d i n g  S o u r c e s  

Historically, capital funding for Safford Regional Airport has  primarily been Federal AlP, 

State Aviation Grants, and local (City) funding. These and other funding sources are 

described here. 

F e d e r a l  

The primary source of airport funding for proposed capital improvements is the Federal 

Airport Improvement Program (ALP). The Airport and Airway Trust Fund supports the 

AlP. The Trust Fund provides a stable funding source whereby users  pay for the services 

they receive. The Trust Fund is built on user fees/taxes derived from the aviation 

community off fuel, aircraft tires, airline tickets, domestic air cargo, and international 

departure fees. Congress prepares a budget for the outflows of this fund as part  of the 

annual  Federal Budget negotiations. 

The Trust Fund appropriations peaked at $2.264 billion in 1992, and then declined to a 

low of $1.372 billion in 1996. Responding to concerns within the aviation community, 

AlP appropriations were increased to $1.46 billion in 1997, $1.7 billion in 1998, and 

$1.95 billion in 1999. 

The funding identified for Safford's 20-year CIP assumes the continued distribution of 

airport improvement funds based on the same formula used in the past. In Arizona, the 

standard AlP grant share is 91.06 percent of the project cost. Projects that  are eligible 

for grants include airport planning, airport capacity enhancement /preservat ion  projects, 

noise compatibility programs, and some airport development projects. Eligible 
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development  projects include facilities or equipment  associated with the  construction, 

improvement,  or repair (excluding routine maintenance) of an  airport. Hangars, auto 

parking areas, most  airport buildings, art objects, and  decorative landscaping are 

ineligible. With certain restrictions, buildings that  house  Aircraft Rescue and  Firefighting 

(ARFF), security, and certain types of maintenance equipment ,  as well as terminal 

buildings, may be eligible for federal funding. 

Ent i t l ement  Funds  

For those airports with scheduled commercial passenger  services, federal fund 

appropriations from the Airport and Airway Trust Fund have been  based  on a legislated 

appor t ionment  formula relative to the number  of enp laned  passengers  and state 

population. Enplaning passengers are the paid passengers  depar t ing an airport on 

commercial  scheduled aircraft as reported by the airline to the  FAA. These funds are 

often referred to as "Entitlements" and are traditionally u sed  as a source of federal funds 

for CIP grants for commercial service airports. Since Safford Regional Airport does not 

have scheduled  air carrier service with at least 10,000 annua l  enp lanements ,  the airport 

is not  eligible for an appropriation from this funding source. The 1998 Arizona Air 

Service Study identified approximately 5,640 potential enp l anemen t s  for the Safford 

market  area  for the current time frame. 

Discretionary Funds  

Federal discretionary funds are monies from the Aviation Trust  F u n d  that  may be used 

at any eligible airport. Discretionary allocations are a function of project need and 

priorities according to the FAA priority rating system and  as  weighed against other 

projects. The 1996 reauthorization of the Trust Fund revised the  distr ibution fol.,lulas 

to "set aside" a greater portion of discretionary funds for special projects and noise 

mitigation. Further refinements to Trust Fund allocations are likely to result  from 

congressional debate. 

S t a t e  

The State of Arizona has an Aviation Fund built on aviation flight property taxes. The 

fund is adminis tered by the Arizon a Department of Transportat ion Aeronautics Division. 

These funds  are available to match both appropriated federal funds  and  local funds 

programmed for capital projects. For federally-funded projects, the  State will contribute 
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4.47 percent. Other projects u n f u n d e d  by or ineligible for federal funds may be State- 

funded at 90%. 

Loca l  

In the past, the City of Safford h a s  contributed the necessary  funds for capital 

improvement projects. In addition, the  City h a s  provided financial  assis tance to the 

Safford Airport Authority for operat ions and  maintenance expenses.  While the Airport 

Authority maintains an  Airport Fund  derived from fuel sales, leases,  tiedown fees, and 

other sources (i.e. air show), th i s  income is and  v~Kl continue to be insufficient to cover 

future capital improvement costs. However, development funding  could be obtained 

from private investment. 

Projects designed and cons t ruc ted  by the private sector represent  another  possible 

source for development funding.  Such  projects can involve substant ia l  private 

commitments and resul t  in significant contr ibut ions of facilities and  amenities to meet 

the future needs of the  users .  Potential  projects funded th rough  private resources 

include additional general  aviation hangars ,  fixed base operator (FBO) facilities, and 

aviation-related industr ial  development.  

Table 9-3 summarizes the  es t imated federal, state, and  local share  for each airport 

development phase based  on cur rent  federal and  state funding formulas and eligibility. 

As shown, the local funding requi rements  for Phase  I total over $661,000.  
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Saf fo rd  Reg iona l  Ai rpor t  M a s t e r  P lan  U p d a t e  

Table  9 -3  
S u m m a r y  o f  P r o j e c t  F u n d i n g  E l i g i b i l i t y  

Total  
Project  I Federal I S ta te  i Local  z Cost  

II 
I 
I 
I 
I 
I 
I 
i 
I 
I 
I 
I 
I 
I 
I 
I 

PHASE I 

Pavement  Preservat ion Project 
Relocate Taxiway D 
Replace FBO Hanga r  
Land Acquisition 3 

245,862 

9,106 

12,069 12,069 
194,500i 

891,447 99,4471 

(see note) 
270,00C 
194,50C 

1,000,00¢ 
Relocate Airport Access  Road 

New PAPIs on Both Runways  

Construct  West  End of Taxiway E 
Upgrade Airfield Signage and  Lighting 

Construct  Stage I of Hanga r  Area Taxilanes 
Construct  Six New Hanga r s  

Terminal Building S tudy /Des ign  

Construct  Stage I of Helicopter Parking 

191,2261 
52,815 

66,783! 
491,724 i 

141,598 

416,600 

9,387 
2,593 

3,278 
24,138 

6,951 

99,000 

20,450 

9,387~ 

2,5931 
3,278 

24,138 

6,951 
228,600 

11,000 

20,450 

210,00C 

58 00C 

73 34C 
540 00C 

155 50C 

228 60C 

110 00C 
457 50C 

Pavement Preservat ion Project 4 

Utility Improvemen t s /F i r e  Protection 

Subtotal  
PHASE II 

Remove Office Bldg West  of Termina l  Bldg 
New Terminal  Building 

Master Plan Update  (2006) 
Replace Beacon 
Construct  Eas t  End o fTax iway  E 
Construct  Stage II of Helicopter Parking 
Pavement Preservat ion Project 4 (2009) 
Construct  One New Hanga r  
Water Storage T a n k s  

Subtota l  
PHASE III 

Phase II of Hangar  Area Taxi lanes  

Master Plan Update  (2012) 

Pavement Preservat ion Project 4 (2014) 
Construct Two New Hanga r s  

Construct Stage III of  Helicopter Parking 
Master Plan Update  (2018) 
Pavement Preservat ion Project 4 (2019) 

Subtota l  

382,452 
$1,998,166 

13,659 

72,848 
18,212 

108,962 
416,600 

$630,281 

27,318 

72,848 

805,881 
72,848 

$978,895 

Tota l  20-Year CIP $3 ,607 ,342  

270,000 

18,774 
$1,358,087 

671 
270,000 

3,576 
894 

5,349 
20,450 

270,000 

$570,940 

1,341 

3,576 
270,000 

39,560 
3,576 

270,000 
$588,053 

$2,517,079 

30,000 

18,774 
$661,187 

671 

30,000 
3,576 

894 
5,349 

20,450 
30,000 
38,100 

$129,040 

1,341 

3,576 

30,000 

76,200 

39,560 
3,576 

30,000 
$184,253 

$974,479 

300 00C 
420 00C 

$4,017,44C 

15,00G 
300,00G 

80,00G 
20,000 

119,66G 
457,500 
300,000 

38,100 
TBD 

$1,330,260 

30,000 
80,000 

300,000 

76,200 

885,000 
80,000 

300,000 
$1,751,200 

8 7 , 0 9 8 , 9 0 0  

1 Indicates maximum eligibiity for Federal Airport Improvement Program Grant (91.06%) and State Grant Funding 
(4.47%), except where noted. 
2 In addition to City and Airport Authority, funding may include private and/or other funding sources. 
3 It is estimated that $10,000 of the land acquisition total costs is eligible for federal funding for a total of $9,106 

(91.06%) in funding dollars from FAA 
4 State funding only (90%) 
NOTE Figures are rounded. Costs are in 1999 dollars. Funding for 1999 project has already been committed ($240,000 

total). TBD = To Be Determined. 
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Safford Regional Airport Master Plan Update 

9 . 3 . 5  E c o n o m i c  F e a s i b i l i t y  

Table  9 -4  summarizes  the  airport's cash position for each phase based on the  figures 

presented earlier in Tables 9-2 and  9-3. These numbers  represent total funding required 

beyond federal and state contributions. Local funds are assumed to come from the  City 

and  the Airport Authority. However, some of this financial burden can be passed  on to 

private investors or other sources. This table is presented to determine the economic 

feasibility of implement ing the  20-year CIP. 

Table 9-4 
Economic Feasibility 

Phase I - 2005 

Phase I I -  2010 

Phase I I I -  2020 

Total 

Net Cash Flow 
(from Table 9-2) 

(456,557) 
(324,308) 
(668,448) 

$ (1,449,312) 

Local* Funding 
Required for CIP 
(from Table 9-3) 

661,187 

129,040 

184,253 

$ 974,479 

Net Balance 
(Surplus/Deficit) 

$ (1,117,744) 

$ (453,348) 

$ (852,701) 

$ (2,423,791) 
* Represents total funding required beyond federal and state contributions. 

9 . 4  C O N C L U S I O N S  A N D  R E C O M M E N D A T I O N S  

The Safford Regional Airport requires a total of $7.1 r~ill%n to fund the  20-year capital 

improvement  program. Since federal and state funding will not  cover approximately 

$974,500 of this total amount ,  the funding will have to come from airport revenues ,  local 

government  funding sources, and  private investors. 

In order to monitor the airport 's true financial picture in the future, it is r e commended  

tha t  separate cost centers for the airport be established for this purpose.  Then, airport 

cost information can be more easily accessed and evaluated when  considering changes  

to the  airport's rates and  fees structure in the future. 
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